
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:42 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 217 Date: 04-Nov-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 787

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. The ABF crews set up the counterweight assembly for the primary hauling system as shown in the
pictures.
2. The frame holding the counterweights was braced by the ABF welders.
3. The ABF crews installed a piece of plate as a stopper for the hydraulic jacking system. The hydraulic
jack system pulls the PWS until a certain limit. The original limit was reduced by these plates.
4. The selected attached pictures show the detail of the performed activities.

ABF crews involved in the Primary Hauling System counterweight assembly:
-David Lucero (FOR.)
-Jack Hunter
-Jeff Stewart
-Roger Ruiz
-Gene Paulk

ABF welder crews:
-Earl Clayborn
-Ian Murphy

ABF crews involved in installing stoppers for the Secondary Hydraulic jacking system:
-Jerry Kubala
-Rigoverto Garcia
-Felix Melgar
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- Kevin Alger (crane OP)

Equipments:
-Crane Grove 890E RT
-Miller welding Machine (ABF002243)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

2.00

002243

0.00

No

0.00 0.00

4.00

*E0010583

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR EARL CLAYBORNIronworker 2.00 0.00 0.00 2.00

JULIAN PAUL 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 5.00 0.00 0.00 5.00

APP IAN MURPHYIronworker 2.00 0.00 0.00 2.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM JACK HUNTERIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

OTH KEVIN ALGEROperator 4.00 0.00 0.00 4.00

FOR JERRY KUBALAIronworker 5.00 0.00 0.00 5.00

JNM FELIX MELGARIronworker 5.00 0.00 0.00 5.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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